
MONTHLY PROJECT OVERVIEW

I-405, Bellevue Braids Design Build Project

WSDOT Project Engineer : Seema Javeri, PE.

Design / Build Contract Summary Project Progress to Date
Contract Award: November 9, 2009 Design

Notice to Proceed: December 7, 2009 Construction

Original Contract Time: 929 Calendar Days Overall

Original Substantial Completion: June 2012

Original Contract Amount: $107,500,000                        % Complete

Revised Contract Amount: $107,500,000

May 2010 Highlights

Project Status as of:  May 31, 2010    

Contract Days Elapsed: 175 of 929 = 18.8%

Contract Amount Paid to Date: $13,559,731 = 12.6%

Project Location: I-405/NE 8th St to SR 520 

Design-Builder: Guy F. Atkinson Construction, LLC.

PIN: 840551A, 840541F

WIN:  U40541F
Federal Aid Project: ARRA-4053(858)
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Contract Amount Paid to Date: $13,559,731 = 12.6%

Contract Amount Paid This Period: $2,169,847 = 2.0%

Projected Substantial Completion Date: June 2012 (on schedule)

Project Cash Flow

Design-Build Schedule Summary

The Design Builder continues inspection and materials testing.  The 

Design Builder is inspecting all materials used in the construction of this 

Design: I-405 - Submittals for ITS, signing, perm. lighting, noise wall, noise wall 

analysis, City water and sewer, retaining walls, channelization and site 

preparation reviewed.

SR 520 - Submittals for Seattle City Light Pole, alignment, right of way, and City 

water reviewed.
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Drill shaft for Shoring Wall Tieback Installation

Drilling Pile for Shoring Wall

Design Builder is inspecting all materials used in the construction of this 

project. When new materials arrive onsite, the Design Builder’s Quality 

Assurance staff will generate a MMR (Materials Receiving Report). This 

report will document that the material meets the contract specifications, 

is properly stored and that all required testing and documentation has 

been completed prior to the acceptance of the material. 

WSDOT Quality Verification continues oversight inspection of the 

project and is performing audits on both the design and construction 

elements of the project.

SR 520 - Submittals for Seattle City Light Pole, alignment, right of way, and City 

water reviewed.

NE 12th - Submittals for channelization, and drainage reviewed.

Bridges - Preliminary submittals for NE 10th to SR 520 Ramp, Braid Ramp, 

BNSF and Northup Bridges reviewed.  NE 12th superstructure and foundations 

RFC'ed.

Drainage - Preliminary submittals for TDA's F, G, and I reviewed.  NE 12th 

Street drainage RFC'ed.

                                                                                                         Construction: 

NE 12th Street bridge pier 1 & 3 foundation construction underway.  City of 

Bellevue sanitary sewer installation on east side of I-405, under NE 12th and 

north.  NB and  SB traffic switch is complete creating a work zone in the 

median. NB clearing is complete. Pond G is nearly complete.

The Public Information team is preparing for an open house in June to

inform area businesses and residents about upcoming construction.

This month, the team began issuing news releases and posting

Website construction updates about closures. 

Keeping the NE 12th Street design and construction on schedule, work

on BNSF/ Port of Seattle ROW, and MOT are areas of concern for our

project.
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Summary Project Schedule
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Task     IV I II III IV I II III IV I II III IV

Milestones

2010 2011 2012

Notice to 
Proceed

Substantial 
Completion

Final Configuration Open
to Traffic

For more information, Call 425.889.0267 or 425.456.8624 or

visit www.wsdot.wa.gov/Projects/i405/ne8thtosr520/

Website construction updates about closures. 

Construction of the NE 12th Street bridge footing, columns, and caps.

Working in the median for NE 12th Street pier 2 construction. Starting

work on NB 405.                                                                                                            
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Summary Project Schedule

Upcoming Activities - Summer 2010
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Design

Construction

Project Construction

Current Month

Baseline

Current

2010 2011 2012

Notice to 
Proceed

Substantial 
Completion

Final Configuration Open
to Traffic

Project Design


